
CITY OF
x

AGENDA BILL APPROVAL FORM

WASHNGTON

Agenda Subject Date December 7 2009

Final Pa Estimate 2 to Contract 0911

Department Attachments Budget Status Sheet Budget Impact
Munici al Services Final Pa Estimate 2 and Ma s 0

Administrative Recommendation

City Council approve Final Pay Estimate 2 to Small Works Contract 0911 in the amount of2671385
for a totai contract price of3972809 with Superior Asphait and accept construction of Project No

CP0910 Justice Center Parking Lot Modifications

Background Summary

The project modified vehicular parking at the Justice Center to provide a secured parking lot for detective

vehicles provided parking stalls for command staff vehicles and modified the existing employee parking
lot along D Street SE to be a more secured fenced lot

Construction began in September 2009 and was completed in October 2009

A project budget contingency of 11272 remains in the 117 fund

P12211

04412 CP0910

Reviewed by Council Committees Reviewed by Departments Divisions

Arts Commission COUNCIL COMMITTEES Building MO

Airport Finance Cemetery Mayor
Hearing Examiner Z Municipal Serv Finance Parks

Human Services Planning CD Fire Planning
Park Board Public Works Legal Z Police

Planning Comm Other E Public Works Human Resources

Action

Committee Approval Yes No
Council Approval Yes No Call for Public Hearing
Referred to Until

Tabled Until

Councilmember Cerino Staff Dowd

Meeting Date December 21 2009 Item Number VC2

jJURN MORE THAN YOU IMAGINED



BUDGET STATUS SHEET

Project No CP0910 Project Title Justice Center Parking Lot Modifications

Project Manager Ryan L Vondrak

0 Project Initiation

Initiation Date June 8 2009 Q Permision to Advertise Date December 7 2009

Advertisement Date July 20 2009 Q Contract Award

Award Date August 17 2009 Q Change Order Approval

Contract Final Acceptance

The Future Years column indicates the projected amount to be requested in future budgets

Funds Bud eted Funds Available

Funding Prior Years 2008 2009 Future Years Total

117 Fund Drug Forfeiture 51000 51000

Total 0 0 51000 0 51000

Estimated Cost Funds Needed

Activity Prior Years 2008 2009 Future Years Total

Design Engineering City Costs 0 0

Construction Contract Bid 40428 40428

Line Item Changes 700 700

Construction Engineering City Costs 0 0

Total 0 0 39728 0 39728

Inhouse engineering costs did not impact the 117 Fund The Engineering budget was used for these costs

117 Drug Forfeiture Budget Status

Prior Years 2008 2009 Future Years Total

117 Funds Budgeted 0 0 51000 0 51000

117 Funds Needed 0 0 39728 0 39728

117 Fund Project Contingency 0 0 11272 0 11272
117 Funds Required 0 0 0 0 0

in the Budget Status Sections indicates Money the City has available

CDocuments and SettingscricharLocalSettingsTemporary InternetFiles0LK23P12211A CP0910
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